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Developer Submits plan set via Accela 

 

CDOT  Identifies need for signal improvement and  

Provides review comments via Accela and 

Requests CADD file of signal improvement location and 

Email request to Developer for information needed to draft Agreement 
1. Developer/Company Name 
2. Anticipated date of Certificate of Occupancy request 
3. Developer’s contact person 

a. Name 
b. Office and Cell Phone number 
c. Email Address 

 

Developer Submits revised plan set and 

Submits CADD file of signal improvement location (see CADD File Requirements) 

 

CDOT  Email conceptual signal design, cost estimate, & draft Agreement to Developer and 

  Places hold on permit approval until signed Agreement is received 

 

Developer Submits three original signed Agreement and 

May submit payment at this time 

 

CDOT  Releases permit hold 

 

Notes: 

1. Payment: It is recommended that payment be received by the City at the time of this Agreement and 
must be received by the date in Section 3 of the Signal Improvement Agreement in order to meet the 
Certificate of Occupancy date in Section 2b. 

The City will not initiate the design of any temporary and/or final Signal Improvements, order 
equipment or perform any construction work until payment is received/funds verified. 

2. Schedule: Standard wood pole installations take a minimum of 6 months and steel pole/mast arm 
installations a minimum of 12 months to complete. Each of these installation time periods is 
dependent on at least 4 months of site-ready conditions. 

See Appendix A of the Template Signal Improvement Agreement for additional information. 
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